



Army Fort Belvoir Industry Day Brief

MS O365

Deidra McCaskill


Product Lead, Enterprise Content, Collaboration and Messaging



Overview




- **Problem Statement:** How does the Army transition from the Commercial Virtual Remote (CVR) solution to Teams, and enable Microsoft 365 (MS 365) JELA 3 capabilities? *Leverage Unified Capabilities/Skype for Business program*
- Contract modifications to add MS 365 services are underway
- **763K+** Teams accounts provisioned to date
 - Provisioning priority: i) CVR users, ii) Skype users
- Current level of program funding supports up to **1.03M** accounts
- Evolving phased O365 implementation approach (3 sprints):
 - **Sprint 1:** Deploy limited Teams capability, late OCT 2020
 - (3) critical path tasks
 - Begin early adoption of Minimum Viable Capability (MVC) this week
 - **Sprint 2:** Begin email migration to Exchange Online in 1QFY21
 - Emerging pre-requisite task: Global Directory Services (GDS) Implementation
 - Critical path tasks
 - **Sprint 3:** Begin migration to SharePoint Online in 1QFY21
 - Governance is critical





Army Teams / Sprint 1 Timeline



Key activities

- Continued limited deployment (63K early adopters)
- CPT#2: Obtain authority to connect (w/10,000 concurrent lines)
- CPT#3: Advertise DMUC VPN routes and resume user testing (30 OCT)
- Solidify full deployment roll out strategy

Decision Points (Next 30 Days)


- DoD CIO APL waiver
- Begin T-30-day notifications for full deployment

Legend

- Completed
- Planned / On Track
- Risk/Issue
- ◆ Decision Point
- DISA/Army Co-tasks



Army Exchange Online (EXO) / Sprint 2 Timeline



Key Activities


- Identify Global Directory Services (GDS) scope and critical path items
- Coordinated GDS cut-over strategy
- Coordinate DISA/Army EXO migration roles/responsibilities & cost
- CPT#5: DISA determination of parallel or sequential migration

Decision Points (Next 30 Days)

- FY21 funding availability
- GDS cut-over (pre-requisite to Sprint 2 EXO migration)



Army SharePoint Online (SPO) / Sprint 3 Timeline



Key Activities

- Coordinate DISA's service request form (SRF) for DEPS migration to SPO
- CPT#7: Converge on SPO Admin roles assignment

Decision Points (Next 30 Days)

- FY21 funding availability
- Provisioning guidance



Way Forward



- Continue Sprint 1 execution
 - (3) Critical tasks
 - Continue limited deployment, early adoption
 - **Distribute Communications and Deployment Plan**
- Plan and execute Global Directory Services (GDS) implementation
- Continue Sprint 2 planning and prep work
 - Pre-Conditions / Critical Path Tasks
 - Migration plan
- Continue Sprint 3 planning and prep work
 - Pre-Conditions / Critical Path Tasks
 - Communication and deployment plan
- Balance emerging requirements
- **Manage affordability**




QUESTIONS








The Army relies on **PEOEIS**

Connecting the Army. Working for Soldiers.

 [Company/usarmypeoeis](https://www.linkedin.com/company/usarmypeoeis)

 [peo.eis](https://www.facebook.com/peo.eis)

 [@PEOEISPAOffice](https://twitter.com/PEOEISPAOffice)

 www.eis.army.mil